

MICHAEL P. VICTORINO
Mayor

JEFFREY T. PEARSON, P.E.
Director

HELENE KAU
Deputy Director

DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAI'I 96793
www.mauiwater.org

December 20, 2021

Mr. Dan Blackburn
F & H Construction
Via Email to: dblackburn@f-hconst.com

Dear Mr. Blackburn:

SUBJECT **KAUPAKALUA WELL AND BOOSTER PUMP STATION MCC AND ELECTRICAL UPGRADES WITH EMERGENCY GENERATOR
DWS JOB NO. 20-02-E
CONTRACT NO. WC1181**

NOTICE TO PROCEED


Transmitted herewith is a revised Notice To Proceed Letter.

You are hereby notified that the official commencement date of this project shall be **January 3, 2022**. The contract time of performance is **THREE HUNDRED SIXTY-FIVE (365)** calendar days; therefore, the project completion date is **January 3, 2023**. Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1000.00 per CALENDAR DAY**.

Please submit construction schedule not more than ten (10) calendar days from the date of this notice to proceed. Once we receive your construction schedule, we will schedule a pre-construction meeting.

Please contact Tom Ochwat of our Engineering Division at 808-270-7553 or email at Thomas.ochwat@co.maui.hi.us if you have any questions. Engineering Division's main number is 270-7835.

Sincerely,

 Jeffrey T. Pearson
2021.12.20
13:39:49 -10'00'

JEFFREY T. PEARSON, P.E.
Director

WT/ce

Attachment

cc: Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment
Engineering Program Manager via Email (Wendy Taomoto) w/attachment
DWS Fiscal via Email (Holly Ho, Ken Bissen, Mary Medeiros) w/o attachment
Project Engineer via Email (Thomas Ochwat) w/attachment



"By Water All Things Find Life"