


ALAN M. ARAKAWA
Mayor



KA'ALA BUENCONSEJO
Director

BRIANNE L. ZANIN
Deputy Director

DEPARTMENT OF PARKS & RECREATION
700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawaii 96793

(808) 270-7230
FAX (808) 270-7934

December 26, 2018

Ronald Yee, President/CEO
Wasa Electrical Services, Inc.
1021 Kikowaena Place, Unit 2
Honolulu, HI 96819

Dear Mr. Yee:

**SUBJECT: IRON MAEHARA BASEBALL STADIUM LIGHT POLE REPLACEMENT,
JOB NO. P17/033, CONTRACT NO. C6627**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for construction of the Iron Maehara Baseball Stadium Light Pole Replacement project is:

Wednesday, January 2, 2019

The contract time of performance for this project is two hundred seventy (270) calendar days. Therefore, all work is to be completed by September 29, 2019. Please note that this Notice to Proceed date is for ordering, fabrication, and shipping of materials as well as actual construction, and includes the punch list items.

Should you have any questions, please feel free to contact me or Cheryl Akiona, Capital Improvements Project Coordinator, at cheryl.akiona@co.maui.hi.us or (808) 270-7388.

Sincerely,

KA'ALA BUENCONSEJO
Director of Parks & Recreation

c: Mark Walker, Finance Director
Brienne Zanin, Parks Deputy Director
Robert Halvorson, Chief of Planning and Development
Kaeo Ah Sau, Chief of Recreation
Karla Peters, Maintenance Superintendent
Tara Sabado, Central District Supervisor
Lisa Almeida, Permits Officer
Christy Kailiehu, Contracts
Don Suzuki, Morikawa & Associates, LLC

KB:RH:csa