


MICHAEL P. VICTORINO
Mayor



KARLA H. PETERS
Acting Director

JOHN L. BUCK III
Deputy Director

DEPARTMENT OF PARKS & RECREATION
700 Hali'a Nako'a Street, Unit 2, Wailuku, Hawaii 96793

(808) 270-7230
FAX (808) 270-7934

February 21, 2019

Stanley K. Matsumoto, President
Central Construction, Inc.
353 Hanamau Street, Suite 2
Kahului, HI 96732

Dear Mr. Matsumoto:

SUBJECT: HAIKU FIELD HOUSE IMPROVEMENTS, P17/021, CONTRACT NO. C-6632

This is to inform you that your official Notice to Proceed date for the Haiku Field House Improvements project is:

Wednesday, February 27, 2019

The contract time of performance for this project is One Hundred Eighty (180) calendar days. Therefore, all work is to be completed by Monday, August 26, 2019.

Should you have any questions or other concerns, please feel free to contact me, or Brian Shimomura, Capital Improvements Project Coordinator at 808-270-7981 or brian.shimomura@co.maui.hi.us.

Sincerely,

KARLA H. PETERS
Acting Director of Parks & Recreation

c: Scott Teruya, Acting Director of Finance
John L. Buck III, Deputy Director of Parks & Recreation
Robert Halvorson, Chief of Planning & Development
Chris Kinzle, Acting Maintenance Superintendent
Kaeo AhSau, Chief of Recreation
Christy Kailiehu, Contracts

KHP:RH:bs