


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoia Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

June 27, 2019

Randall Stevens, Vice President
Global Specialty Contractors, Inc.
94-978 Pakela Street
Waipahu, HI 96797

Dear Mr. Stevens:

**SUBJECT: KEPANIWAI HERITAGE GARDENS IMPROVEMENTS PHASE 2, JOB NO. P15/025,
CONTRACT NO. C6804**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for construction of the Kepaniwai Heritage Gardens Improvements Phase 2 project is:

Monday, July 22, 2019

The contract time of performance for this project is one hundred twenty (120) calendar days. Therefore, all work is to be completed by November 19, 2019. Please note that this Notice to Proceed date is for ordering, fabrication, and shipping of materials as well as actual construction, and includes the punch list items.

Should you have any questions, please feel free to contact me or Cheryl Akiona, Capital Improvements Project Coordinator, at cheryl.akiona@co.maui.hi.us or (808) 270-7388.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a horizontal line.

KARLA H. PETERS
Director of Parks & Recreation

c: Scott K. Teruya, Finance Director
John L. Buck III, Parks Deputy Director
Robert Halvorson, Chief of Planning and Development
Kaeo Ah Sau, Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Lisa Almeida, Permits Officer
Christy Kailiehu, Contracts
Ronald Fukumoto, Fukumoto Engineering, Inc.

KP:RH:csa