



MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako'a Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

July 15, 2019

Kivalu Ramanlal, Vice President
MEI Corporation
P.O. Box 389
Hauula, HI 96717

Dear Mr. Ramanlal:

**SUBJECT: LANAI PARKS MAINTENANCE STORAGE BUILDING REPLACEMENT,
P16/013, CONTRACT NO. C-6677**

This is to inform you that your official Notice to Proceed date for the Lanai Parks Maintenance Storage Building Replacement project is:

Monday, July 29, 2019

The contract time of performance for this project is One Hundred Twenty (120) calendar days. Therefore, all work is to be completed by Tuesday, November 26, 2019.

Should you have any questions or other concerns, please feel free to contact me, or Kris Baptist, Capital Improvements Project Coordinator at 808-270-6158 or kristofer.baptist@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to be "K. Peters".

KARLA H. PETERS
Director of Parks & Recreation

c: Scott Teruya, Director of Finance
John L. Buck III, Deputy Director of Parks & Recreation
Robert Halvorson, Chief of Planning & Development
Kaeo AhSau, Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Angus Peters III, West Maui Parks District Supervisor
Christy Kailiehu, Contracts
Aaron Fujii, Mitsunaga & Associates, Inc.

KHP:RH:kb