


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

January 6, 2020

Kiki Ting, Managing Member
Maui Kupono Builders, LLC dba Manu Builders
309 Kamalei Circle
Kahului, HI 96732

Dear Mr. Ting:

**SUBJECT: WAR MEMORIAL COMPLEX PAVING IMPROVEMENTS, JOB NO. P16/028,
CONTRACT NO. C6975**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for construction of the War Memorial Complex Paving project is:

Monday, February 3, 2020

The contract time of performance for this project is one hundred eighty (180) calendar days. Therefore, all work is to be completed by August 1, 2020. Please note that this Notice to Proceed date is for ordering, fabrication, and shipping of materials as well as actual construction, and includes the punch list items.

Should you have any questions, please feel free to contact me or Samuel Marvel, Civil Engineer, at samual.marvel@co.maui.hi.us or (808) 270-6173.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a horizontal line.

KARLA H. PETERS
Director of Parks and Recreation

c: Scott K. Teruya, Finance Director
John L. Buck III, Parks Deputy Director
Robert Halvorson, Chief of Planning and Development
Angus Peters III, Acting Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Lisa Almeida, Permits Officer
Christy Kailiehu, Contracts
Ronald Fukumoto, Fukumoto Engineering, Inc.

KHP:RH:csa