


MICHAEL P. VICTORINO  
Mayor

KARLA H. PETERS  
Director

JOHN L. BUCK III  
Deputy Director



## DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawaii 96793  
Main Line (808) 270-7230 / Facsimile (808) 270-7942

January 6, 2020

Ronald Fukumoto, President  
Fukumoto Engineering, Inc.  
1721 Wili Pa Loop, Suite 203  
Wailuku, Hawaii 96793

Dear Mr. Fukumoto:

**SUBJECT: HANA PARK BASKETBALL & TENNIS COURTS RECONSTRUCTION,  
JOB NO. P19/016, CONTRACT NO. C6957**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Hana Park Basketball & Tennis Courts Reconstruction project is:

**Monday, January 13, 2020**

The contract time of performance for this project is six hundred sixty-five (665) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please feel free to contact me or Cheryl Akiona, Capital Improvements Project Coordinator, at [cheryl.akiona@co.maui.hi.us](mailto:cheryl.akiona@co.maui.hi.us) or (808) 270-7388.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a white background.

KARLA H. PETERS  
Director of Parks and Recreation

c: Scott K. Teruya, Finance Director  
John L. Buck III, Parks Deputy Director  
Robert Halvorson, Chief of Planning and Development  
Angus Peters III, Acting Chief of Recreation  
Chris Kinzle, Maintenance Superintendent  
Lisa Almeida, Permits Officer  
Christy Kailiehu, Contracts

KHP:RH:csa