


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

July 31, 2020

Grindline Skateparks, Inc.
4619 14th Avenue, SW
Seattle, WA 98106

Dear Mr. Shapiro:

**SUBJECT: KALAMA PARK SKATE PARK VERT RAMP REPAIRS, P20/007
CONTRACT NO. C7153**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Kalama Park Skate Park Vert Ramp Repairs project is:

Wednesday, August 5, 2020

The contract time of performance for this project is three hundred sixty five (365) days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Samuel Marvel, Civil Engineer, at 270-6173 or samual.marvel@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters".

KARLA H. PETERS
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
John L. Buck III, Deputy Director
Sam Marvel, Acting Chief of Planning & Development
Mary Kielty, Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Cody Tesoro, Acting South District Supervisor
Christy Kailiehu, Contracts

KHP:sm