


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako'a Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

August 11, 2020

Frederic Steineck, President
ELCCO, INC.
140 Hobron Ave. Ste. D
Kahului, HI 96732

Dear Mr. Steineck:

**SUBJECT: LAHAINA RECREATION CENTER BALLFIELD LIGHTS, P19/011,
CONTRACT NO. C-7108**

This is to inform you that your official Notice to Proceed date for the Lahaina Recreation Center Ballfield Lights project is:

Monday, August 17, 2020

The contract time of performance for this project is Three Hundred Sixty (360) calendar days. Therefore, all work is to be completed by Thursday, August 12, 2021.

Should you have any questions or other concerns, please feel free to contact me, or Kris Baptist, Capital Improvements Project Coordinator at 808-270-6158 or kristofer.baptist@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a horizontal line.

KARLA H. PETERS
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
John L. Buck III, Deputy Director of Parks and Recreation
Chris Kinzle, Maintenance Superintendent
Mary Kielty, Chief of Recreation
Sean Gordon, Acting West Maui District Supervisor
Christy Kailiehu, Contracts

KHP:KB