

MICHAEL P. VICTORINO
Mayor

JEFFREY T. PEARSON, P.E.
Director

HELENE KAU
Deputy Director



DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAI'I 96793
www.mauewater.org

January 26, 2021

Mr. Donald DeCoite
Land Prep, LLC.
via Email to: decoitetree@hotmail.com

SUBJECT: LOWER KULA TRANSMISSION LINE PHASES 1-4 TREE REMOVAL, ACCESS
IMPROVEMENT, AND HELICOPTER LANDING ZONES, PHASE 3
DWS JOB NO. IFP#DWSP 2017-01
CONTRACT NO. WC1103

NOTICE TO PROCEED

You are hereby notified that the official commencement date of this contract shall be **February 1, 2021**.
The time of performance is shall conclude on **February 1, 2022**.

Please be advised that failure to complete the work within the contract time is subject to liquidated
damages of **\$1,000 per day**.

Please acknowledge receipt of this notice in the space provided below and return by email to Ashley
DeCastro of our Engineering Division at Ashley.Decastro@co.maui.hi.us.

Attached is a copy of the fully executed contract for your files and your bid security (Cashier's Check
no. 19679355 in the amount of \$11,000.00).

Sincerely,

JEFFREY T. PEARSON, P.E.
Director

ACCEPTANCE OF NOTICE TO PROCEED:

Receipt of the above notice is hereby acknowledged.

By: _____
Title: _____
Date: _____

MM

Attachments

cc: Finance-Purchasing via Email (Dana AhNee, Christy Kailiehu) w/o attachment
Engineering Program Manager via Email (Wendy Taomoto) w/o attachment
DWS Fiscal via Email (Holly Ho, Ken Bissen, Mary Medeiros) w/o attachment
Project Engineer via Email (Curt Eaton) w/o attachment

Digitally signed by
Wendy Taomoto
Date: 2021.01.22
19:15:38 -10'00'

"By Water All Things Find Life"