


MICHAEL P. VICTORINO  
Mayor

KARLA H. PETERS  
Director

MARY A. KIELTY  
Deputy Director



## DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawai'i 96793  
Main Line (808) 270-7230 / Facsimile (808) 270-7942

February 25, 2021

Kirk T. Tanaka, President  
Tanaka Engineers, Inc.  
871 Kolu Street, Suite 201  
Wailuku, Hawaii 96793

Dear Mr. Tanaka:

**SUBJECT: WAILEA BEACH PARKING LOT IMPROVEMENTS, P20-012;  
CONTRACT NO. C7326**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Wailea Beach Parking Lot Improvements project is:

**Monday, March 15, 2021**

The contract time of performance for this project is five hundred forty (540) days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Samuel Marvel, Chief of Planning and Development at 808-270-6173 or samual.marvel@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to be "K. Peters", written over a horizontal line.

KARLA H. PETERS  
Director of Parks and Recreation

c: Scott Teruya, Director of Finance  
Mary Kielty, Deputy Director  
Sam Marvel, Chief of Planning & Development  
Chris Kinzle, Maintenance Superintendent  
Angus Peters III, Acting Chief of Recreation  
Cody Tesoro, Acting District Supervisor  
Christy Kailiehu, Contracts

KHP:SM