


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

MARY A. KIELTY
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako Street, Unit 2, Wailuku, Hawai'i 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

June 10, 2021

Clayton Nishikawa, President
Nishikawa Architects, Inc.
2145 Wells Street, Suite 301
Wailuku, Hawaii 96793

Dear Mr. Nishikawa:

**SUBJECT: KILOHANA RECREATION CENTER RENOVATION, P20-015;
CONTRACT NO. C7416**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Kilohana Recreation Center Renovation project is:

Monday, June 14, 2021

The contract time of performance for this project is nine hundred ninety-seven (997) days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Kris Baptist, CIP Coordinator at 808-270-6158 or Kristofer.baptist@co.maui.hi.us.

Sincerely,

KARLA H. PETERS
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Mary Kielty, Deputy Director
Sam Marvel, Chief of Planning & Development
Chris Kinzle, Maintenance Superintendent
Angus Peters III, Acting Chief of Recreation
Darin Kimoto, Molokai District Supervisor
Christy Kailiehu, Contracts

KHP:SM:kb