


MICHAEL P. VICTORINO  
Mayor

KARLA H. PETERS  
Director



## DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawai'i 96793  
Main Line (808) 270-7230 / Facsimile (808) 270-7942

August 3, 2021

Mr. Russell Chung  
Vice President  
PBR Hawaii & Associates, Inc.  
1001 Bishop Street, Suite 650  
Honolulu, Hawaii 96813

Dear Mr. Chung:

**SUBJECT: BALDWIN BEACH PARK TECHNICAL STUDIES, JOB NO. P20/019,  
CONTRACT NO. C7371**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for the Baldwin Beach Park Technical Studies project is:

**Monday, August 9, 2021**

The contract time of performance is three hundred sixty-five (365) calendar days, inclusive of government and other agency reviews. The project completion date is Tuesday, August 9, 2022. Should you have any questions or other concerns, please contact me, or David Yamashita, Planner VI, at david.yamashita@mauicounty.gov or (808) 270-6508.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a horizontal line.

KARLA H. PETERS  
Director of Parks and Recreation

c: Scott Teruya, Finance Director  
Mary Kielty, Chief of Recreation  
Chris Kinzle, Maintenance Superintendent  
Dana AhNee, Contracts

KHP:dmy