


MICHAEL P. VICTORINO
Mayor

JEFFREY T. PEARSON, P.E.
Director

HELENE KAU
Deputy Director



DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793

December 14, 2021

Mr. Jon Nishimura
Fukunaga & Associates, Inc.
Via Email: jnishimura@fukunagaengineers.com

Dear Mr. Nishimura:

SUBJECT: WAIHEE AQUIFER SOURCE DEVELOPMENT
JOB NO. 21-03
CONTRACT NO. WC1176

NOTICE TO PROCEED

You are hereby notified that the official commencement date of this contract shall be **December 20, 2021** with a time of performance of 720 calendar days. Therefore, the time of performance shall conclude on November 26, 2024.

Please acknowledge receipt of this notice in the space provided below and return by email to Erin Rodrigues of our Engineering Division at erin.rodriques@mauicounty.gov.

Attached is a copy of the fully executed contract for your files.

Sincerely,

Digitally signed by Helene Kau
Date: 2021.12.14 08:43:30 -10'00'

for **JEFFREY T. PEARSON, P.E.**
Director

ER
Attachment

cc: Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment
Engineering Program Manager via Email (Wendy Taomoto) w/attachment
DWS Fiscal via Email (Holly Ho, Ken Bissen, Mary Medeiros) w/o attachment
Project Engineer via Email (Wendy Taomoto) w/attachment

"By Water All Things Find Life"