

MICHAEL P. VICTORINO
Mayor

JORDAN MOLINA
Acting Director



GARY L. I. AMBROSE
Interim Deputy Director

WADE SHIMABUKURO, P.E.
Development Services Administration

RODRIGO "CHICO" R. RABARA, P.E.
Engineering Division

JOHN R. SMITH, P.E.
Highways Division

Telephone: (808) 270-7745
Fax: (808) 270-6267



COUNTY OF MAUI
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
200 SOUTH HIGH STREET, ROOM NO. 410
WAILUKU, MAUI, HAWAII 96793

March 11, 2022

Mr. Peter Dwyer
President
ICX Transportation Group, Inc.
722 Bishop Street, Suite 1780
Honolulu, HI 96813

**SUBJECT: SOUTH MAUI TRAFFIC SIGNAL MODERNIZATION
PW JOB NO. 21-22 / C7527
NOTICE TO PROCEED**

Dear Mr. Dwyer:

The contract for the subject project was fully executed, and a copy has been transmitted to you via email. We would like to inform you that the subject project's official Notice to Proceed (NTP) date is Monday, April 5, 2022 and expires on Tuesday, April 2, 2024.

As we move toward the project's start date, we would like to request that you provide us an electronic copy of your firm's current Certificate of Insurance applicable to this project, prior to the project's NTP date.

Please contact Mr. Nolly Yagin of our office at 270-7437 with any questions or concerns you may have about this project.

Sincerely,

A handwritten signature in blue ink, appearing to read "R. Rabara".

Digitally signed by Rodrigo (Chico) Rabara
DN: cn=Rodrigo (Chico) Rabara, o=County
of Maui, ou=DPW Engineering Division,
email=chico.rabara@co.maui.hi.us, c=US
Date: 2022.03.11 11:13:07 -10'00'

RODRIGO "CHICO" R. RABARA, P.E.
Engineering Division Chief

RRR/NY(ED21-0217)

cc: Cody Sarmiento, Department of Finance, Purchasing Division (electronic)
Traffic Section (electronic)