

MICHAEL P. VICTORINO
Mayor



ERIC A. NAKAGAWA, P.E.
Director

ROBERT SHCMIDT
Deputy Director

MICHAEL KEHANO, P.E.
Solid Waste Division

SCOTT R. ROLLINS, P.E.
Wastewater Reclamation Division

TAMARA FARNSWORTH
Environmental Protection &
Sustainability Division



**COUNTY OF MAUI
DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT**

2145 KAOHU STREET, SUITE 102
WAILUKU, MAUI, HAWAII 96793

May 13, 2022

Mr. Jon K. Nishimura, P.E., Principal Engineer
Fukunaga and Associates, Inc.
1350 Kapiolani Blvd, Ste. 1530
Honolulu, Hawaii 96714

Dear Jon;

**SUBJECT: KIHEI NO. 6 FORCE MAIN REPLACEMENT, CONTRACT C7562⁹
NOTICE TO PROCEED**

This is to inform you of your official date of Notice to Proceed (NTP) for the subject project, as follows:

Notice to Proceed:	Wednesday, June 1, 2022
Project Completion Date:	Friday, June 30, 2023
Contract Time (Calendar Days):	394

We are looking forward to working with you on this project. Please complete the Acceptance of Notice form on the following page and return it at your earliest convenience to the Wastewater Reclamation Division, 2200 Main Street, Suite 610, Wailuku, Hawaii 96793.

If you have any questions or concerns, please feel free to contact me at 270-7268.


Cordially,

Juan A. Rivera, P.E., CE-VI
Capital Improvement Program Manager
Wastewater Reclamation Division

Mr. Jon Nishimura, P.E.
C7592 – Notice to Proceed
Page 2 of 2

Receipt of The Foregoing Notice To Proceed Is Hereby Acknowledged

Contract C7592, Job No. WW 22-05 - Kihel 6 Force Main Replacement Project

Signature:  Date: 5/17/2022
Print Name: Jon Nishimura Title: Vice President