



MICHAEL P. VICTORINO  
Mayor

HELENE KAU  
Director

SHAYNE R. AGAWA, P.E.  
Deputy Director



DEPARTMENT OF WATER SUPPLY  
COUNTY OF MAUI  
200 SOUTH HIGH STREET  
WAILUKU, MAUI, HAWAII 96793  
<http://www.mauicounty.gov/water>

September 28, 2022

Gregory Sado  
Alpha, Inc.  
[greg@alphahawaii.com](mailto:greg@alphahawaii.com)

Dear Gregory Sado:

**SUBJECT: WAIEHU HEIGHTS WELL #1 REPLACEMENT (EXPLORATORY)  
CONTRACT NO. WC1216  
DWS JOB NO. 18-09-B**

**NOTICE TO PROCEED**

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **October 3, 2022**. The contract time of performance is **TWO HUNDRED SEVENTY (270)** calendar days; therefore, the project completion date is **June 30, 2023**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Sincerely,

A handwritten signature in blue ink that reads "W Taomoto".

WENDY TAOMOTO, P.E.  
Engineering Program Manager

Attachment: Contract

cc: Engineering Program Manager via Email (Wendy Taomoto) w/attachment  
Project Engineer via Email (Thomas Ochwat) w/attachment  
Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment  
DWS Fiscal via Email (Ortaine Acidera, Ken Bissen, Mary Medeiros) w/o attachment

*"By Water All Things Find Life"*