

MICHAEL P. VICTORINO
Mayor



ERIC A. NAKAGAWA, P.E.
Director

ROBERT SCHMIDT
Deputy Director

MICHAEL KEHANO, P.E.
Solid Waste Division

SCOTT R. ROLLINS, P.E.
Wastewater Reclamation Division

TAMARA L. FARNSWORTH
Environmental Protection &
Sustainability Division



**COUNTY OF MAUI
DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT**

2145 KAOHU STREET, SUITE 102
WAILUKU, MAUI, HAWAII 96793

October 03, 2022

A-Mehr, Inc.
23016 Mill Creek Drive
Laguna Hills, CA 92653

SUBJECT: NOTICE TO PROCEED, CONTRACT #C7720
CONTRACT FOR GENERAL ENGINEERING SERVICES OF UPDATING MOLOKAI LANDFILL
OPERATION PLAN

Dear A-Mehr, Inc:

County Contract #C7720 for the subject project has been executed. You are hereby notified to commence work as of October 03, 2022. The contract time of performance is from this NTP date through October 2nd, 2023, unless completed sooner.

Please complete the Acceptance of Notice form below and scan back to me. If you have any questions or concerns, please feel free to contact me at (808) 270-4047 or e-mail at AliAkbar.GharehGharibi@co.maui.hi.us.

Sincerely

Ali Gharibi, Civil Engineer III

ACCEPTANCE OF NOTICE

Receipt of the foregoing Notice to Proceed is hereby acknowledged

Sign M. Ali Mehr

Print M. Ali Mehrazarin

Title Vice President

Date 10/3/2022