


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

SAMUAL A. MARVEL
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako'a Street, Unit 2, Wailuku, Hawai'i 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

October 27, 2022

Stephen Seibly, Secretary/Treasurer
F&H Construction
1115 E. Lockeford Street
Lodi, CA 95240

Dear Mr. Seibly:

**SUBJECT: WAR MEMORIAL FOOTBALL STADIUM BLEACHER & TRACK REPAIRS,
JOB NO. P22/003, CONTRACT NO. C7736**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for construction of the War Memorial Football Stadium Bleacher & Track Repairs project is:

Monday, October 31, 2022

The contract time of performance for this project is one hundred fifty (150) calendar days. Therefore, all work is to be completed by March 30, 2023. Please note that this Notice to Proceed date is for ordering, fabrication, and shipping of materials as well as actual construction, and includes the punch list items.

Should you have any questions, please feel free to contact me or Cheryl Akiona, Capital Improvements Project Coordinator, at cheryl.akiona@co.maui.hi.us or (808) 270-7388.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters".

KARLA H. PETERS
Director of Parks and Recreation

c: Scott K. Teruya, Finance Director
Samual A. Marvel, Deputy Director
Mary Kielty, Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Katharina Kurth, Acting Permits Officer
Cody Sarmiento, Contracts
Michael Hunnemann, KAI Hawaii, Inc.

KHP:SM:csa