


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

SAMUAL A. MARVEL
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako'a Street, Unit 2, Wailuku, Hawai'i 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

December 6, 2022

Stephen Seibly, Secretary/Treasurer
F&H Construction
1115 E. Lockeford Street
Lodi, CA 95240

Dear Mr. Seibly:

SUBJECT: KEPANIWAI HERITAGE GARDENS HAWAIIAN HALE (RE-BID), JOB NO. P19/035A, CONTRACT NO. C7748

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for construction of the Kepaniwai Heritage Gardens Hawaiian Hale (Re-Bid) project is:

Monday, December 12, 2022

The contract time of performance for this project is one hundred eighty (180) calendar days. Therefore, all work is to be completed by June 10, 2023. Please note that this Notice to Proceed date is for ordering, fabrication, and shipping of materials as well as actual construction, and includes the punch list items.

Should you have any questions, please feel free to contact me or Cheryl Akiona, Capital Improvements Project Coordinator, at cheryl.akiona@co.maui.hi.us or (808) 270-7388.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", written over a white background.

KARLA H. PETERS
Director of Parks and Recreation

c: Scott K. Teruya, Finance Director
Samual A. Marvel, Deputy Director
Mary Kielty, Chief of Recreation
Chris Kinzle, Maintenance Superintendent
Lisa Almeida, Permits Officer
Cody Sarmiento, Contracts
Ronald Fukumoto, Fukumoto Engineering, Inc.

KHP:SM:csa