



MICHAEL P. VICTORINO  
Mayor

HELENE KAU  
Director

SHAYNE R. AGAWA, P.E.  
Deputy Director



**DEPARTMENT OF WATER SUPPLY**  
COUNTY OF MAUI  
200 SOUTH HIGH STREET  
WAILUKU, MAUI, HAWAII 96793  
<http://www.mauicounty.gov/water>

December 7, 2022

Tracy Tominc  
STRUCTURAL CONCRETE BONDING & RESTORATION, INC.  
Via email to: [TRACY@SCBRI.COM](mailto:TRACY@SCBRI.COM)

Dear Tracy Tominc:

**SUBJECT: KAMOLE WATER TREATMENT PLANT – OPERATIONS AND CHEMICAL  
BUILDING PAINTING  
CONTRACT NO. WC1224  
DWS JOB NO. 21-01C**

**NOTICE TO PROCEED**

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **December 12, 2022**. The contract time of performance is **TWO HUNDRED SEVENTY (270)** calendar days; therefore, the project completion date is **September 8, 2023**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Sincerely,

for HELENE KAU  
Director

Attachment: Contract

cc: Engineering Program Manager via Email (Wendy Taomoto) w/attachment  
Project Engineer via Email (Thomas Ochwat) w/attachment  
Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment  
DWS Fiscal via Email (Ortaine Acidera, Ken Bissen, Mary Medeiros) w/o attachment

*"By Water All Things Find Life"*