



MICHAEL P. VICTORINO
Mayor

HELENE KAU
Director

SHAYNE R. AGAWA, P.E.
Deputy Director



DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793
<http://www.mauicounty.gov/water>

December 7, 2022

Christopher Sutherland
UP-COUNTRY ELECTRIC COMPANY, INC.
Via email to chris@upcountryelectric.com

Dear Christopher Sutherland:

**SUBJECT: KANOA WELL NO. 1 MOTOR CONTROL CENTER AND ELECTRICAL
UPGRADES
CONTRACT NO. WC1222
DWS JOB NO. 21-03A**

NOTICE TO PROCEED

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **December 12, 2022**. The contract time of performance is **THREE HUNDRED SIXTY FIVE (365)** calendar days; therefore, the project completion date is **December 12, 2023**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Sincerely,

for HELENE KAU
Director

Attachment: Contract

cc: Engineering Program Manager via Email (Wendy Taomoto) w/attachment
Project Engineer via Email (Thomas Ochwat) w/attachment
Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment
DWS Fiscal via Email (Ortaine Acidera, Ken Bissen, Mary Medeiros) w/o attachment

"By Water All Things Find Life"