


MICHAEL P. VICTORINO
Mayor

HELENE KAU
Director

SHAYNE R. AGAWA, P.E.
Deputy Director



DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793
<http://www.mauicounty.gov/water>

December 28, 2022

Mike Nakashima
Hawaiian Dredging Construction Company, Inc.
via email: mnakashima@hdcc.com, copy: msuarez@hdcc.com

Dear Contractor:

**SUBJECT: WAILUKU WATERLINE REPLACEMENT (LUNALILO STREET, LIHOLIHO STREET, KAMAMALU PLACE, KALAMA PLACE, AND LEILEIHOKU STREET)
CONTRACT NO. WC1225
DWS JOB NO. 23-03A**

NOTICE TO PROCEED

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **January 3, 2023**. The contract time of performance is **TWO HUNDRED SIXTY (270)** calendar days; therefore, the project completion date is **September 30, 2023**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Pursuant to Section 6.3-Construction Schedule, please submit a detailed construction schedule in critical path method ("CPM") format, itemizing the various subdivisions of work and their durations **no later than January 13, 2023**. The project engineer listed below will be scheduling a preconstruction meeting.

If you have any questions, please contact Christopher Kim at (808) 270-7681 or at christopher.kim@co.maui.hi.us. Engineering Division's main office number is (808) 270-7835.

Sincerely,


HELENE KAU
Director

Attachment: Contract

cc: Engineering Program Manager via Email (Wendy Taomoto) w/attachment
Project Engineer via Email (Christopher Kim) w/attachment
Finance-Purchasing via Email (Dana AhNee, Cody Sarmiento) w/o attachment
DWS Fiscal via Email (Ortaine Acidera, Ken Bissen, Mary Medeiros) w/o attachment



"By Water All Things Find Life"