

RICHARD T. BISSEN, JR.
Mayor

KEKUHAUPIO R. AKANA
Managing Director

JOHN STUFFLEBEAN, P.E.
Director

JAMES A. LANDGRAF
Deputy Director



DEPARTMENT OF WATER SUPPLY
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793
<http://www.mauicounty.gov/water>

March 16, 2023

Greg Sado
Alpha Inc.
via email: greg@alphahawaii.com

Dear Contractor:

SUBJECT: West Maui Source (Kahana Well Development)
CONTRACT NO. WC1034
DWS JOB NO. 15-04 & 11-06

NOTICE TO PROCEED

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **March 24, 2023**. The contract time of performance is **FIVE HUNDRED FOURTY (540)** calendar days; therefore, the project completion date is **September 14, 2024**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Pursuant to Section 6.03-Construction Schedule, please submit a detailed construction schedule in critical path method ("CPM") format, itemizing the various subdivisions of work and their durations **no later than April 2, 2023**. The project engineer listed below will be scheduling a preconstruction meeting.

If you have any questions, please contact Thomas Ochwat at (808) 270-7553 or at Thomas.Ochwat@co.maui.hi.us. Engineering Division's main office number is (808) 270-7835.

Sincerely,

THOMAS OCHWAT, P.E.
CIP Section, Engineer V

Attachment: Contract

cc: Engineering Program Manager/Director via email (John Stufflebean) w/o attachment
Project Engineer via email (Thomas Ochwat) w/o attachment
Finance-Purchasing via email (Dana AhNee, Cody Sarmiento) w/o attachment
DWS Fiscal via email (Helene Kau, Ortaine Acidera, Mary Medeiros) w/o attachment

"By Water All Things Find Life"