



RICHARD T. BISSEN, JR.
Mayor

KEKUHAUPIO R. AKANA
Managing Director

PATRICK S. MCCALL
Director

SHANE T. DUDOIT
Deputy Director



DEPARTMENT OF PARKS AND RECREATION
COUNTY OF MAUI
700 HALI'A NAKOA STREET, UNIT 2
WAILUKU, MAUI, HAWAII 96793
www.maui-county.gov

April 11, 2023

Durwin A. Kiyabu, AIA, Principal
Nishikawa Architects, Inc.
2145 Wells Street Suite 301
Wailuku, HI 96793

Dear Mr. Kiyabu:

**SUBJECT: MECHANIC BAYS AT CONSTRUCTION MAINTENANCE BASEYARD,
P23/005;
CONTRACT NO. C7883**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the **Mechanic Bays at Construction Maintenance Baseyard** project is:

Monday, April 17, 2023

The contract time of performance for this project is five hundred fifteen (515) days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Robert Agapay, Parks Project Coordinator at 808-270-7406 or Robert.agapay@co.maui.hi.us.

Sincerely,

PATRICK S. MCCALL
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Shane Dudoit, Deputy Director
Samual Marvel, Chief of Planning & Development
Karla Peters, Parks Maintenance Superintendent
Mary Kiely, Chief of Recreation
Chris Kinzle, Construction and Maintenance Supervisor
Dana AhNee, Contracts

PSM:SM:ra