

RICHARD T. BISSEN, JR.
Mayor

KEKUHAPIO R. AKANA
Managing Director

PATRICK S. MCCALL
Director

SHANE T. DUDOIT
Deputy Director



DEPARTMENT OF PARKS AND RECREATION
COUNTY OF MAUI
700 HALI'A NAKOA STREET, UNIT 2
WAILUKU, MAUI, HAWAII 96793
www.mauicounty.gov

May 22, 2023

Kirk T. Tanaka, P.E., L.S., President
R.T. Tanaka Engineers, Inc.
871 Kolu Street, Suite 201
Wailuku, HI 96793

Dear Mr. Tanaka:

**SUBJECT: FIFTH STREET COURT IMPROVEMENTS, P23/002;
CONTRACT NO. C7914**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the **Fifth Street Court Improvements** project is:

Tuesday, May 30, 2023

The contract time of performance for this project is four hundred eighty-five (485) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Robert Agapay, Parks Project Coordinator at 808-270-7406 or robert.agapay@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick S. McCall".

PATRICK S. MCCALL
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Shane Dudoit, Deputy Director
Samual Marvel, Chief of Planning & Development
Karla Peters, Parks Maintenance Superintendent
Mary Kielty, Chief of Recreation
Anela Sanches, Lanai District Supervisor
Dana AhNee, Contracts

PSM:SAM:ra