

RICHARD T. BISSEN, JR.
Mayor

KEKUHAUPIO R. AKANA
Managing Director

JORDAN MOLINA
Director


WENDY TAOMOTO, P.E.
Deputy Director

WADE SHIMABUKURO, P.E.
Development Services Administration

RODRIGO "CHICO" R. RABARA, P.E.
Engineering Division

JOHN R. SMITH, P.E.
Highways Division

Telephone: (808) 270-7745
Fax: (808) 270-6267



**DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION**

COUNTY OF MAUI
200 SOUTH HIGH STREET, ROOM NO. 410
WAILUKU, MAUI, HAWAII 96793

May 19, 2023

Terrance Arashiro, P.E.
President
Austin, Tsutsumi & Associates, Inc.
501 Sumner Street, Suite 521
Honolulu, Hawaii 96817

SENT VIA ELECTRONIC MAIL ONLY
tarashiro@atahawaii.com

**SUBJECT: PAUWELA BRIDGE REPLACEMENT
JOB NO. 23-21
NOTICE TO PROCEED**

Dear Mr Arashiro:

This letter serves as your official Notice to Proceed for this project as outlined in your contract. Your Notice to Proceed date is May 25, 2023 and your contract completion date is December 31, 2027. Please submit a project schedule for our review and approval.

If you have any questions, please contact Ty Takeno of our office at Ty.Takeno@co.maui.hi.us or (808) 270-7745. Thank you.

Sincerely,

RODRIGO "CHICO" R. RABARA, P.E.
Engineering Division Chief

RRR/TT (ED23-290)

cc: Cody Sarmiento, Finance Department