


RICHARD T. BISSEN, JR.
Mayor

KEKUHAUPIO R. AKANA
Managing Director

PATRICK S. MCCALL
Director

SHANE T. DUDOIT
Deputy Director



DEPARTMENT OF PARKS AND RECREATION
COUNTY OF MAUI
700 HALI'A NAKOA STREET, UNIT 2
WAILUKU, MAUI, HAWAII 96793
www.mauicounty.gov

June 7, 2023

Reed M. Ariyoshi, Vice President
Warren S. Unemori Engineering, Inc.
2145 Wells Street, Suite 403
Wailuku, HI 96793

Dear Mr. Ariyoshi:

**SUBJECT: LAUNIUPOKO WATERLINE IMPROVEMENTS, P23/006;
CONTRACT NO. C7943**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for planning, engineering and design of the **Launiupoko Waterline Improvements** project is:

Tuesday, June 13, 2023

The contract time of performance for this project is three hundred sixty-five (365) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Robert Agapay, Parks Project Coordinator at 808-270-7406 or Robert.agapay@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick S. McCall".

PATRICK S. MCCALL
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Shane Dudoit, Deputy Director
Samual Marvel, Chief of Planning & Development
Karla Peters, Parks Maintenance Superintendent
Mary Kieley, Chief of Recreation
Sean Gordon, West District Supervisor
Dana AhNee, Contracts

PSM:SM:ra