


**RICHARD T. BISSEN, JR.**  
Mayor



**KEKUHAUPIO R. AKANA**  
Managing Director

**PATRICK S. MCCALL**  
Director

**SHANE T. DUDOIT**  
Deputy Director

**DEPARTMENT OF PARKS AND RECREATION**  
COUNTY OF MAUI  
700 HALI'A NAKOA STREET, UNIT 2  
WAILUKU, MAUI, HAWAII 96793  
[www.mauicounty.gov](http://www.mauicounty.gov)



July 7, 2023

Michael Silva, Vice President  
Fukumoto Engineering, Inc.  
1721 Wili Pa Loop, Suite 203  
Wailuku, Hawaii 96793

Dear Mr. Silva:

**SUBJECT: LAHAINA RECREATION CENTER IMPROVEMENTS, P23-007;  
CONTRACT NO. C7975**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Lahaina Recreation Center Improvements project is:

**Monday, July 10, 2023**

The contract time of performance for this project is nine hundred fifty (950) days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or April Shiotani, Acting Chief of Planning and Development at 808-270-8017 or [april.shiotani@co.maui.hi.us](mailto:april.shiotani@co.maui.hi.us).

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick S. McCall".

**PATRICK S. MCCALL**  
Director of Parks and Recreation

c: Scott Teruya, Director of Finance  
Shane Dudoit, Deputy Director  
April Shiotani, Acting Chief of Planning and Development  
Karla Peters, Maintenance Superintendent  
Angus Peters, Acting Chief of Recreation  
Sean Gordon, West Maui District Supervisor  
Lisa Almeida, Permits Officer  
Cody Sarmiento, Contracts

PSM:AS:gh