

**RICHARD T. BISSEN, JR.**  
Mayor

**KEKUHAUPIO R. AKANA**  
Acting Managing Director

**JOHN STUFFLEBEAN, P.E.**  
Acting Director

**JAMES A. LANDGRAF**  
Deputy Director



**OFFICE OF THE MAYOR**  
COUNTY OF MAUI  
200 SOUTH HIGH STREET  
WAILUKU, MAUI, HAWAII 96793  
[www.mauicounty.gov](http://www.mauicounty.gov)

September 12, 2023

Joshua Dean, President  
West Maui Construction  
via email: [hienie@wmcinc.com](mailto:hienie@wmcinc.com)

Dear President Joshua Dean:

**SUBJECT: KOALI MCC AND BOOSTER PUMP REPLACEMENT PROJECT  
KOALI, HANA, MAUI, HI  
WC1272  
21-03C**

**NOTICE TO PROCEED**

Attached is a copy of the fully executed contract for your files.

You are hereby notified that the official commencement date of this project shall be **October 2, 2023**. The contract time of performance is **SEVEN HUNDRED THIRTY (730)** calendar days; therefore, the project completion date is **October 1, 2025**.

Please be advised that failure to complete the work within the contract time is subject to liquidated damages of **\$1,000.00 per calendar day**.

Pursuant to Section 6.3-Construction Schedule, please submit a detailed construction schedule in critical path method ("CPM") format, itemizing the various subdivisions of work and their durations **no later than October 16, 2023**. The project engineer listed below will be scheduling a preconstruction meeting.

If you have any questions, please contact Christopher Kim at (808) 270-7681 or at [christopher.kim@co.maui.hi.us](mailto:christopher.kim@co.maui.hi.us). Engineering Division's main office number is (808) 270-7835.

Sincerely,

THOMAS OCHWAT, P.E.  
CIP Section, Engineer VI

Attachment: Contract

cc: Engineering Program Manager/Director via email (John Stufflebean) w/o attachment  
Project Engineer via email (Christopher Kim) w/o attachment  
Finance-Purchasing via email (Dana AhNee, Cody Sarmiento) w/o attachment  
DWS Fiscal via email (Ortaine Acidera, Ken Bissen, Mary Medeiros) w/o attachment