


**RICHARD T. BISSEN, JR.**  
Mayor

**KEKUHAPIO R. AKANA**  
Managing Director

**PATRICK S. MCCALL**  
Director

**SHANE T. DUDOIT**  
Deputy Director



**DEPARTMENT OF PARKS AND RECREATION**  
COUNTY OF MAUI  
700 HALI'A NAKOA STREET, UNIT 2  
WAILUKU, MAUI, HAWAII 96793  
[www.mauicounty.gov](http://www.mauicounty.gov)



October 20, 2023

Michael Matsumoto, President  
SSFM International, Inc.  
501 Sumner Street, Suite 620  
Honolulu, Hawaii 96817

Dear Mr. Matsumoto:

**SUBJECT: PU'U HAUOLE PLAYGROUND IMPROVEMENTS, JOB P23/008,  
CONTRACT NO. C8028**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Pu'u Hauole Playground Improvements project is:

**Monday, October 23, 2023**

The contract time of performance for this project is eight hundred (800) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or April Shiotani, Capital Improvements Project Coordinator, at 808-270-8017 or [april.shiotani@co.maui.hi.us](mailto:april.shiotani@co.maui.hi.us).

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick S. McCall".

**PATRICK S. MCCALL**  
Director of Parks and Recreation

c: Scott Teruya, Director of Finance  
Shane T. Dudoit, Deputy Director of Parks and Recreation  
Samual A. Marvel, Chief of Planning and Development  
Karla Peters, Maintenance Superintendent  
Mary Kielty, Chief of Recreation  
Darin Kimoto, Molokai District Supervisor  
Lisa Almeida, Permits Officer  
Cody Sarmiento, Contracts

PSM:SAM:csa