


RICHARD T. BISSEN, JR.
Mayor

KEKUHAUPIO R. AKANA
Managing Director

PATRICK S. MCCALL
Director

SHANE T. DUDOIT
Deputy Director



DEPARTMENT OF PARKS AND RECREATION
COUNTY OF MAUI
700 HALI'A NAKOA STREET, UNIT 2
WAILUKU, MAUI, HAWAII 96793
www.mauicounty.gov

October 30, 2023

Michael Matsumoto, President
SSFM International, Inc.
501 Sumner Street, Suite 620
Honolulu, Hawaii 96817

Dear Mr. Matsumoto:

**SUBJECT: PLAYGROUND IMPROVEMENTS PHASE 1 – MAUI SITES, JOB P23/009,
CONTRACT NO. C8041**

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for design of the Playground Improvements Phase 1 – Maui Sites project is:

Monday, November 6, 2023

The contract time of performance for this project is eight hundred (900) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or April Shiotani, Capital Improvements Project Coordinator, at 808-270-8017 or april.shiotani@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick S. McCall".

PATRICK S. MCCALL
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Shane T. Dudoit, Deputy Director of Parks and Recreation
Samual A. Marvel, Chief of Planning and Development
Karla Peters, Maintenance Superintendent
Mary Kielty, Chief of Recreation
Keoni Tengan, Central District Supervisor
Cody Tesoro, South District Supervisor
Kyle Rodrigues, Acting East District Supervisor
Lisa Almeida, Permits Officer
Cody Sarmiento, Contracts

PSM:SAM:as