


ALAN M. ARAKAWA
Mayor



GLENN T. CORREA
Director

PATRICK T. MATSUI
Deputy Director

(808) 270-7230
FAX (808) 270-7934

DEPARTMENT OF PARKS & RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawaii 96793

January 23, 2012

Mr. Duane P. Ting, President
Maui Master Builders, Inc.
72 Ting's Drive
Wailuku, HI 96793

Dear Mr. Ting:

**SUBJECT: Waiehu Golf Course Fuel Tank Replacement, P11/010
Contract No. C4932**

This is to inform you that your official NOTICE TO PROCEED date for the subject project is:

MONDAY, JANUARY 23, 2012

The contract time of performance is Sixty (60) calendar days. Therefore, the project completion date is March 22, 2012.

Please feel free to contact me or Karla Peters, Capital Improvements Project Coordinator, at (808) 270-7981, should you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Glenn T. Correa".

GLENN T. CORREA
Director of Parks & Recreation

c: Danilo F. Agsalog, Director of Finance
Greg King, Purchasing Agent
Robert Halvorson, Chief of Planning and Development
Brad Pierce, Maintenance Superintendent
Doug Myers, Golf Course Superintendent
Project Files

GTC:RH:kp