


MICHAEL P. VICTORINO
Mayor



KARLA H. PETERS
Acting Director

JOHN L. BUCK III
Deputy Director

(808) 270-7230
FAX (808) 270-7934

DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoia Street, Unit 2, Wailuku, Hawaii 96793

January 7, 2019

Clarence A. Tavares, President
Sonny Vicks Paving, Inc.
P.O. Box 1070
Puunene, HI 96784

Dear Mr. Tavares:

SUBJECT: LAUNIUPOKO BEACH PARK PARKING IMPROVEMENTS, JOB NO. P18/014, CONTRACT NO. C6631

This is to inform you that your official Notice to Proceed date for the Launiupoko Beach Park Parking Improvements project is:

Monday, January 14, 2019

The contract time of performance for this project is Ninety (90) calendar days. Per Bid Conditions, construction window is set from January 2, 2019 to March 30, 2019.

Should you have any questions or other concerns, please feel free to contact me, or April Shiotani, Capital Improvements Project Coordinator at 808-270-8017 or april.shiotani@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters", is written over a horizontal line.

KARLA H. PETERS
Acting Director of Parks & Recreation

c: Scott Teruya, Acting Director of Finance
John L. Buck III, Deputy Director of Parks & Recreation
Robert Halvorson, Chief of Planning & Development
Chris Kinzle, Acting Maintenance Superintendent
Kaeo AhSau, Chief of Recreation
Angus Peters III, West Maui Parks District Supervisor
Christy Kailiehu, Contracts
Stacy Otomo, Otomo Engineering, Inc.

KP:RH:as