


MICHAEL P. VICTORINO  
Mayor

KARLA H. PETERS  
Director

MARCI M. SATO  
Deputy Director



**DEPARTMENT OF PARKS AND RECREATION**

700 Hali'a Nakoia Street, Unit 2, Wailuku, Hawai'i 96793  
Main Line (808) 270-7230 / Facsimile (808) 270-7942  
September 28, 2021

Kiki Ting, Managing Member  
Maui Kupono Builders, LLC dba Manu Builders  
309 Kamalei Circle  
Kahului, HI 96732

Dear Mr. Ting:

**SUBJECT: POLO BEACH PARKING LOT IMPROVEMENTS, P19/004, CONTRACT NO. C7441**

This is to inform you that your official Notice to Proceed date for the Polo Beach Parking Lot Improvements project is:

**Monday, October 18, 2021**

The contract time of performance for this project is one hundred fifty (150) calendar days. Therefore, all work is to be completed by Thursday, March 17, 2022.

Should you have any questions or other concerns, please feel free to contact me, or Samuel Marvel, Chief of Planning and Development at 808-270-6173 or samual.marvel@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters".

KARLA H. PETERS  
Director of Parks and Recreation

c: Marci Sato, Deputy Director  
Samual Marvel, Chief of Planning and Development  
Chris Kinzle, Maintenance Superintendent  
Mary Kielty, Chief of Recreation  
Cody Tesoro, South District Supervisor  
Scott Teruya, Director of Finance  
Dana Ah Nee, Contracts

KHP:SM