


MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

SAMUAL A. MARVEL
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nakoa Street, Unit 2, Wailuku, Hawai'i 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

July 7, 2022

Kirk Tanaka, President
R.T. Tanaka Engineers, Inc.
871 Kolu Street, Suite 201
Wailuku, HI 96793

Dear Mr. Tanaka:

SUBJECT: KEHALANI MAUKA PARK IMPROVEMENTS, JOB NO. P22/001, CONTRACT NO. C7687

This is to inform you that we have received our copy of the fully executed contract and that your official Notice to Proceed date for the Kehalani Mauka Park Improvements project is:

Monday, July 11, 2022

The contract time of performance for this project is five hundred seventy (570) calendar days, inclusive of government and other agency reviews. Should you have any questions or other concerns, please contact me, or Cheryl Akiona, at 808-270-7388 or cheryl.akiona@co.maui.hi.us.

Sincerely,

A handwritten signature in blue ink that reads "KARLA H. PETERS".

KARLA H. PETERS
Director of Parks and Recreation

c: Scott Teruya, Director of Finance
Samual Marvel, Deputy Director
Cheryl Akiona, Acting Chief of Planning & Development
Chris Kinzle, Maintenance Superintendent
Mary Kielty, Chief of Recreation
Keoni Tengan, Central District Supervisor
Lisa Almeida, Permits Officer
Cody Sarmiento, Contracts

KHP:CSA